COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 25/ 2018

ESTI MATE SUMVARY 16: 06: 26
CONTI D C21201 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21201- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
|- 70 PARACHUTE VEST PERCENT TIME:  47.86 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
PRQJECT NO. NHPPO701- 239
I-70 PARACHUTE WEST
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 15/ 2018 DATE TI ME STARTED 07/22/2018
2273 RI VER ROAD DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 22/ 2018
DATE AWARDED 05/ 15/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/22/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 6,323, 780.10 PARTI Cl PATI NG $  1,532,205.62 $ 1, 158, 692. 06
AWARD PRQIJECT AMT: $ 5,047,326.12 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 24.23% TOTAL EARNI NGS 1,532, 205. 62 1,158, 692. 06
FUNDS AVAI LABLE: $ 4,791,574.48 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 532, 205. 62 1, 158, 692. 06
TOTAL CLAI M5 $ 0.00 RETAI NAGE -39,702.17 -31, 106. 76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 492, 503. 45 1,127, 585. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 492, 503. 45 1, 127, 585. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,127, 585. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21201-BID ESTI MATE RUN 09/ 25/ 2018
PRQJECT: NHPP0701- 239 ESTI MATE NO 0002 16: 06: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 193, 330. 000 0. 000
Sy 0. 000 0. 00
1. 40000 0. 000 0. 00
0010 202-00500 Renoval of Portions of Present Structure 19. 000 0. 000
EACH 9. 000 11, 700. 00
1, 300. 00000 9. 000 11, 700. 00
0015 202-00810 Renoval of Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0020 202-01130 Renoval of Guardrail Type 3 12, 725. 000 0. 000
LF 1, 500. 000 3,975. 00
2.65000 1, 500. 000 3,975.00
0025 202-01300 Renoval of End Anchorage 71. 000 0. 000
EACH 20. 000 6, 500. 00
325. 00000 20. 000 6, 500. 00
0030 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 14. 000 4, 550. 00
325. 00000 14. 000 4,550. 00
0050 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0055 304-06000  Aggregate Base Course (C ass 6) 3, 000. 000 0. 000
TON 2,342.820 73,447. 41

31. 35000 2,342.820 73, 447. 41



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21201-BI D ESTI MATE RUN 09/ 25/ 2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0002 16: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0065 403-34801 Hot M x Asphalt (Grading SX) (100) 45, 008. 000 2,795. 840
TON 9, 097. 580 473,074. 16
52. 00000 11, 893. 420 618, 457. 84
0070 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 1, 625. 000 0. 000
TON 0. 000 0. 00
350. 00000 0. 000 0. 00
0075 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 987. 000 156. 850
TON 500. 370 145, 107. 30
290. 00000 657. 220 190, 593. 80
0080 411-10255 Emul sified Asphalt (Slow Setting) 17, 000. 000 600. 000
GAL 1, 703. 000 5, 960. 50
3. 50000 2,303. 000 8, 060. 50
0085 518- 03000 Sawi ng and Seal i ng Bridge Joint 304. 000 0. 000
LF 0. 000 0. 00
15. 70000 0. 000 0.00
0090 601- 03000 Concrete Class D 10. 000 0. 000
cY 4.500 20, 250. 00
4,500. 00000 4.500 20, 250. 00
0095 602- 00020 Rei nforcing Steel (Epoxy Coated) 760. 000 0. 000
LB 360. 000 1, 800. 00
5. 00000 360. 000 1, 800. 00
0100 606-00301  Guardrail Type 3 (6-3 Post Spacing) (31 IN M) 12, 725. 000 0. 000
LF 1, 500. 000 29, 100. 00
19. 40000 1, 500. 000 29, 100. 00
0105 606-01340 End Anchorage Type 3D (31 IN. MS) 22.000 0. 000
EACH 8. 000 11, 680. 00
1, 460. 00000 8. 000 11, 680. 00
0110 606-01370 Transition Type 3G (31 IN. MGS) 12. 000 0. 000
EACH 0. 000 0. 00

2,575. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 606-01380

0120

606- 01460

0125

606- 02003

0130

606- 02005

0135

614- 80385

0140

625- 00001

0145

626- 00000

0150

626- 01103

0155

627-00008

0160

627-00013

0165 627-01010

C21201

NHPPO701- 239

21201-BID

| TEM
DESCRI PTI ON

Transition Type 3H (31 IN. MG3S)

Medi an Ter m nal

(31 IN. M3S)

End Anchorage (Nonflared) (31 IN M3S)

End Anchorage (Flared) (31 IN. M3S)

Runbl e Strip

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Services (Tier

)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt (H gh Build)

Preforned Plastic Pavenent Marking (Type |)(Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

7.000

1, 275. 00000

3. 000
EACH
5, 200. 00000

7.000
EACH
2, 755. 00000

20. 000
EACH
2, 240. 00000

34, 300. 000
LF
0. 22000

40. 000
HOUR
150. 00000

1.000
LS
348, 000. 00000

1. 000

LS
15, 000. 00000
614. 000

GAL
81. 00000
1,762.000

GAL
50. 75000
6, 907. 000

SF

11. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

3.500
3. 000
6. 500

0. 250
0.350
0. 600

0. 250
0. 250
0. 500

0. 000
0. 000
0. 000

90. 540
271.000
361. 540

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 09/ 25/ 2018

22,400

450.

121, 800

3,750

13,753

.00

.00

.00

00

.00

00

00

00

.00

25

.00

16: 06: 26

AMOUNT

22, 400

975.

208, 800

7,500

18, 348

.00

.00

.00

00

.00

00

00

00

.00

16

.00



CONTI D

ROADWAY

CAT NO0200

0170 630-00000

0175

630- 00007

0180

630- 00012

0185

630- 80341

0190

630- 80342

0195

630- 80350

0200

630- 80355

0205

630- 80358

0210

630- 80360

0215

630- 80364

0220 630-80367

C21201

21201-BID
NHPPO701- 239

| TEM
DESCRI PTI ON
Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel

Si ze B)

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Portable Traffic Speed Monitor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 370. 000
HOUR
27.00000
30. 000
DAY
300. 00000
80. 000
DAY
1, 500. 00000
136. 000
EACH
10. 00000
188. 000
EACH
15. 00000
460. 000
EACH
10. 00000
2.000
EACH
6, 500. 00000
7.000
EACH
1, 550. 00000
204. 000
EACH
10. 00000
160. 000
EACH
20. 00000
2.000
EACH

3, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

97. 000
275. 250
372. 250

3. 000
11. 000
14.000

13. 000
43. 000
56. 000

14. 000
13. 000
27.000

43.500
34. 000
77.500

30. 000
0. 000
30. 000

1. 000
0. 000
1. 000

1. 000
2.500
3. 500

22.500
79.500
102. 000

5. 000
19. 500
24.500

1. 000
0. 000
1. 000

Page 5

ESTI MATE RUN 09/ 25/ 2018

7,431.

3,300

64, 500

130.

510

3,875

795.

390.

75

00

00

.00

.00

00

.00

16: 06: 26

AMOUNT

10, 050

4,200

84, 000

270.

1,162

300

6, 500

5,425

1, 020

490.

3, 000

75

00

00

00

50

00

00

00

00

00

00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21201-BI D ESTI MATE RUN 09/ 25/ 2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0002 16: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80370 Concrete Barrier (Tenporary) 720. 000 0. 000
LF 240. 000 10, 080. 00
42.00000 240. 000 10, 080. 00
0230 630-80380 Traffic Cone 360. 000 125. 000
EACH 50. 000 50. 00
1. 00000 175. 000 175. 00
0235 630-85011 I mpact Attenuator (Tenporary) 120. 000 0. 000
DAY 22.500 247.50
11. 00000 22.500 247.50
0240 630-85041 Mbbi | e Attenuator 70. 000 13. 000
DAY 28. 000 16, 800. 00
600. 00000 41. 000 24,600. 00
0244 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70010 F/ A M nor Contract Revisions 55, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0255 700-70016 F/ A Fuel Cost Adj ustnment 45, 000. 000 1,571.050
F A 3,423.070 3,423. 07
1. 00000 4,994.120 4,994. 12
0260 700-70018 F/ A Roadway Snoothness Incentive 145, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70019 F/ A Asphalt Cenent Cost Adjustnent 320, 000. 000 16, 190. 920
F A 37, 290. 400 37,290. 40
1. 00000 53, 481. 320 53, 481. 32
0270 700-70023 F/ A On-The-Job Trai nee 1, 000. 000 0. 000
FA 583. 000 583. 00

1. 00000 583. 000 583. 00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21201-BI D ESTI MATE RUN 09/ 25/ 2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0002 16: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70025 F/ A Quality Incentive Payment 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 625-00000 Const Surveying CO No. 3 MCR LI No. 1 1. 000 1. 000
LS 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0465 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 0. 000
DOL -27.280 -27.28
1. 00000 -27.280 -27.28

CAT 0200 CURRENT AMT $ 5,744,812.65% 1,098,676.06$ 1,457, 189. 62
CAT NO0201 CULVERT REPAI RS

0285 202- 04002 Cl ean Cul vert 2.000 0. 000
EACH 2.000 4,200. 00
2,100. 00000 2.000 4, 200. 00
0290 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0295 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0.00
0300 208-00002 Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 208-00011 Erosi on Bal es (Weed Free) 12. 000 0. 000
EACH 6. 000 96. 00
16. 00000 6. 000 96. 00
0310 208-00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0315 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00

52. 00000 0. 000 0.00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21201-BI D ESTI MATE RUN 09/ 25/ 2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0002 16: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 CULVERT REPAI RS

0320 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0325 208-00107 Renoval of Trash 4.000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0.00
0330 212-00006  Seeding (Native) 0. 330 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0335 212-00032 Soi | Condi tioning 0. 330 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0340 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 586. 000 0. 000
d ass
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0345 601-01050 Concrete Class B (Wall) 28. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0350 602-00000 Reinforcing Steel 1, 475. 000 0. 000
LB 0. 000 0. 00
2.15000 0. 000 0. 00
0355 603-00001 Annul ar Space Grouting 242.000 0. 000
cY 0. 000 0. 00
450. 00000 0. 000 0.00
0360 603-00048  Culvert Lining (48 Inch) (Slip) 472. 000 0. 000
LF 144. 000 54,720. 00
380. 00000 144. 000 54, 720. 00
0365 607-11525 Fence (Plastic) 120. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0.00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21201-BI D
PRQIECT NHPPO701- 239 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0201 CULVERT REPAI RS
0370 700-70380 F/ A Erosion Control 5, 000. 000
FA
1. 00000
CAT 0201 CURRENT AMT $
CAT NOO300 STR G 04-Al
0375 202-00426 Renoval of Bridge Railing (Special) 230. 000
LF
4. 60000
0380 509-00001 Structural Steel (Galvanized) 5, 796. 000
LB
2.75000
CAT 0300 CURRENT AMT $
CAT NO0301 STR G 04-AJ
0385 202-00426 Renoval of Bridge Railing (Special) 230. 000
LF
4. 60000
0390 509-00001 Structural Steel (Galvanized) 5, 796. 000
LB
2.75000
CAT 0301 CURRENT AMT $
CAT NO0302 STR G 04-AO
0395 202- 00426 Renoval of Bridge Railing (Special) 388. 000
LF
4. 60000
0400 509-00001 Structural Steel (Galvanized) 9, 778. 000
LB
2.75000
0405 700-70042 F/ A Railroad Fl aggi ng 7,500. 000
FA
1. 00000
CAT 0302 CURRENT AMT $
CAT NO0303 STR G 08- AP
0410 202-00426 Renoval of Bridge Railing (Special) 396. 000
LF

4. 60000

Page 9
ESTI MATE RUN 09/ 25/ 2018
16: 06: 26

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 .00
0. 000

360, 100.25 % 60,016.00 % 60, 016

. 000
. 000
. 000

.00
.00

. 000
. 000 .00
. 000

16,997.00 $

. 000
. 000 .00

. 000 .00

. 000
. 000
. 000

.00

16,997.00 $

. 000
. 000 .00

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000 .00
. 000

36,174.30$

0. 000
0. 000 .00

0. 000 .00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21201-BI D ESTI MATE RUN 09/ 25/ 2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0002 16: 06: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STR G 08- AP

0415 509-00001  Structural Steel (Galvanized) 9, 980. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0420 700-70042 F/ A Railroad Fl aggi ng 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 36,766.60 % 0.00% 0. 00

CAT NO0304 STR G 04-BC

0425 202-00426 Renoval of Bridge Railing (Special) 299. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0430 509-00001 Structural Steel (Galvanized) 7, 536. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 22,099.40% 0.00% 0. 00

CAT NO0305 STR G 04-BD

0435 202-00426 Renoval of Bridge Railing (Special) 309. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0440 509- 00001 Structural Steel (Galvanized) 7, 786. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 22,832.90 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00002 Field Office (Class 2) 1. 000 0. 250
EACH 0. 000 0.00
35, 000. 00000 0. 250 8, 750. 00
0450 620-00012 Field Laboratory (C ass 2) 1. 000 0. 250
EACH 0. 000 0. 00
25, 000. 00000 0. 250 6, 250. 00
0455 620-00020 Sanitary Facility 2.000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 67, 000.00 $ 0.00% 15, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6,323,780.10% 1,158,692.06$% 1,532, 205. 62



